07-SC-05, Physical Sciences Facility,
Pacific Northwest National Laboratory (PNNL), Richland, Washington
Project Data Sheet is for PED/Construction
1. Significant Changes

The most recent DOE O 413.3A approved Critical Decision (CD) is CD-3A, Approve Start of Site
Work, Foundations and Steel, which was approved on July 20, 2007, with a Total Project Cost (TPC) of
$224,000,000.

A Federal Project Director with a certification level Il has been assigned to this project.
No Project Data Sheet (PDS) was submitted for this project in the FY 2008 budget.

2. Design, Construction, and D&D Schedule

(fiscal quarter or date)

CD-3
CD-1 (Design/PED (Construction
CD-0 (Design Start) Complete) CD-2 CD-3A Start
FY 2007 09/23/2004 1Q FY 2006 1Q FY 2008 2Q FY 2007 — 1Q FY 2008
FY 2009 09/23/2004 12/15/2006 2Q FY 2008 06/22/2007 7/20/2007 2Q FY 2008
CD-0 - Approve Mission Need
CD-1 - Approve Alternative Selection and Cost Range
CD-2 — Approve Performance Baseline
CD-3A - Site work, Foundations and Steel
CD-3 — Approve Start of Construction
(fiscal quarter or date)
CD-4
CD-4A (Construction Complete) D&D Start D&D Complete
FY 2007 — 2Q FY 2011 FY 2011 FY 2015
FY 2009 2Q FY 2010 2Q FY 2011 FY 2011 FY 2015

CD-4A — Approve Start of Operations

CD-4 — Approve Start of Operations or Project Closeout

D&D Start — Start of Decontamination and Decommissioning (D&D) work
D&D Complete — Completion of D&D work

Decontamination and Decommissioning (D&D) activities for the facilities being vacated in the 300 Area
will be conducted under a separate project managed by EM.

3. Baseline and Validation Status

(dollars in thousands)

TEC, OPC, Except
TEC, PED Construction TEC, Total D&D OPC, Total TPC
FY 2007 25,000-35,000 155,000-210,000 180,000-245,000 20,000-25,000 20,000-25,000 200,000-270,000
FY 2009 29,486 180,443 209,929 14,071 14,071 224,000
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4. Project Description, Justification, and Scope

This project, the line-item construction element of the Pacific Northwest National Laboratory (PNNL)
Capability Replacement Laboratory (CRL) projects, will be used to construct new laboratory and office
space on the PNNL site north of Horn Rapids Road (also referred to as the Horn Rapids Triangle) and to
complete life extension upgrades to the 325 Building to accommodate a portion of the existing research
capabilities being displaced as a result of the closure and cleanup of facilities in the Hanford 300 Area.
The buildings to be constructed or modernized by this project are listed below.

= 3410 Building—Materials Science and Technology

= 3410 Building—Chemistry and Processing

= 3420 Building—Radiation Detection

= 3425 Building—Ultra-low Background/Deep Laboratory

= 3430 Building—Ultra-trace

= 3440 Building—Large Detector Laboratory

= 325 Building (Radiochemical Processing Laboratory)—Shielded Operations

The balance of research capabilities accounted for in the CRL will be housed in leased facilities and in
three other existing 300 Area buildings (Buildings 318, 331, and 350) in the southern portion of the 300
Area that DOE’s Office of Science (SC) will also retain. Several ancillary support facilities, including a
fire station, a telephone switch, and internet node will also be retained.

The new facilities listed above (i.e., all except the 325 Building) will constitute approximately 190,000
square feet of new construction to accommodate the following mission critical capabilities: materials
science and technology, radiation detection, ultra-trace, and chemistry and processing (non-nuclear).
The facilities will include laboratory and office space to house appropriate equipment and staff suited
for each of these purposes. New construction on the Horn Rapids Triangle will also include a central
utility plant, a paved outdoor area for experimental capabilities to detect radiological materials in
vehicles and containers, and a large detector laboratory.

To support increased heating, ventilation, and air conditioning (HVAC) capacity requirements,
modernization of the 325 Building will include removal of fume hoods and design, fabrication and
installation of new hot cells and glove boxes. In addition, repairs and other upgrades will be performed
to allow continued use of the facility.

The estimate provided is based on design development to support CD-2. Project Engineering and Design
(PED) funds were received in FY 2004, 2005, and 2006. The FY 2006 appropriation provided additional
PED funds to complete project engineering and design and to initiate construction. Construction began
in FY 2007 with initiation of site work. This project data sheet is requesting construction funds in

FY 20009.

SC, the National Nuclear Security Administration (NNSA), and the Department of Homeland Security
(DHS) are jointly funding the PSF project. The allocation of costs among the three project sponsors was
determined based upon the estimated net square footage of space required to perform research in support
of each sponsor’s mission needs, as identified in the Justification of Mission Need. Sponsor shares of the
Total Project Cost (TPC) will be as follows: SC, 44 percent; NNSA, 31 percent; DHS, 25 percent. On
November 7, 2006, SC, NNSA, and DHS formally established a funding strategy with the purpose, to
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the extent funding is appropriated and available, of providing a predictable funding profile, critical to
finishing this project on schedule and within budget.

Currently, more than 4,000 PNNL staff members conduct and support research activities on a
consolidated Laboratory campus composed of 79 buildings with nearly two million square feet of space.
Approximately one-third of that space (about 700,000 square feet) is located in the Hanford Site 300
Area—a National Priorities List waste site of aging, cold war facilities targeted by DOE for an
aggressive cleanup effort to reduce costs and accelerate site closure. Facilities in the 300 Area represent
45 percent of PNNL’s experimental laboratory space and house many capabilities important to
accomplishing DOE strategic objectives.

DOE, which operates PNNL and the Hanford Site, the U. S. Environmental Protection Agency, and the
State of Washington signed a comprehensive cleanup and compliance agreement on May 15, 1989. This
Hanford Federal Facility Agreement and Consent Order, or Tri-Party Agreement, established
enforceable regulatory milestones for the cleanup of the site including the completion of surplus facility
disposition and remedial action clean-up of the Hanford Site 300 Area by 2015. The DOE Office of
Environmental Management (EM), the office responsible for executing the Hanford 300 Area cleanup
project has determined that the most efficient and economical method of cleanup will entail wholesale
removal of the surplus buildings and underground utility systems to get at and remove the
contamination. Limited transition out of the 300 Area is already underway, and PNNL staff and
equipment have already been removed from several of the facilities and relocated to a newly leased
office building and existing laboratory space. Facilities currently occupied by PNNL that are not to be
retained by the laboratory will all be vacated in 2011 and available for cleanup.

SC programs at PNNL support research in chemical, materials, and environmental sciences, systems
biology, and atmospheric sciences and climate change. The capabilities required include expertise and
programs in biology, low-dose radiation biology, environmental molecular chemistry, microbiology,
biogeochemistry, subsurface science, systems biology, and biotechnology. These capabilities are needed
to solve some of the nation’s most pressing problems in energy production, carbon sequestration,
national security, and environmental remediation.

NNSA strategically invests in science, technology and infrastructure to develop the essential capabilities
to accomplish its mission. In support of the NNSA mission, PNNL conducts science, technology, and
analytic activities in the 300 Area to prevent the proliferation of weapons of mass destruction, promote
international nuclear safety, ensure compliance with international arms control treaties, and protect the
nation’s critical infrastructure. The ultra-low-level analytical laboratory provides a national asset to the
NNSA user community. The PNNL staff skills, experience, and research equipment in the 300 Area are
an integral part of the NNSA nonproliferation activities.

DHS strategically invests in facilities to support its research needs and to develop and maintain the
essential capabilities to accomplish its mission. PNNL will continue to provide research capabilities to
DHS in the ultra-trace, radiation detection, information analysis, certification, systems biology,
chemistry, and processing capabilities.

FY 2006 and FY 2007 construction funds will be used for Horn Rapids Triangle site work, foundations,
and structural steel. FY 2008 construction funds will be used to begin construction on the Horn Rapids
Triangle facilities and 325 Building modifications. FY 2009 funds will continue construction and
modifications.
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The project is being conducted in accordance with the project management requirements in DOE O
413.3A and DOE M 413.3-1, Program and Project Management for the Acquisition of Capital Assets,
and all appropriate project management requirements have been met.

5. Financial Schedule?

(dollars in thousands)

Total Estimated Costs

PED
FY 2004
FY 2005
FY 2006
FY 2007
FY 2008
Total, PED

Construction
FY 2006
FY 2007
FY 2008
FY 2009
FY 2010
FY 2011

Total,
Construction

Total TEC
FY 2004
FY 2005
FY 2006
FY 2007
FY 2008
FY 2009

Appropriations Obligations Costs
NNSA | SC DHS | Total | NNSA | SC DHS | Total | NNSA | SC DHS | Total
— 986 — 986 — 986 — 986 — — — —
— 4,960 2,000 6,960 — 4,960 2,000 6,960 — — — —
12,870 2,970 — 15,840 12,870 2,970 — 15,840 742 3,710 2,000 6,452
3,700 — 2,000 5,700 3,700 — 2,000 5,700 12,392 5,206 — 17,598
— — — — — — — — 3,436 — 2,000 5,436
16,570 8,916 4,000 29,486 16,570 8,916 4,000 29,486 16,570 8,916 4,000 29,486
— 1,980 — 1,980 — 1,980 — 1,980 — — — —
4,220 10,000 — 14220 4,220 10,000 — 14,220 — 1,219 — 1,219
24,772 24,773 13511 63,056 24,772 24,773 13,511 63,056 8,693 26,861 13,511 49,065
13,147 41,155 18,743 73,045 13,147 41,155 18,743 73,045 33,198 38,277 18,451 89,926
3,625 7977 7536 19,138 3,625 7,977 7536 19,138 3,607 19,794 7,828 31,229
1,689 3,643 3,672 9,004 1,689 3643 3672 9,004 1955 3,377 3,672 9,004
47,453 89,528 43,462 180,443 47,453 89,528 43,462 180,443 47,453 89,528 43,462 180,443
— 986 — 986 — 986 — 986 — — — —
— 4,960 2,000 6,960 — 4960 2,000 6,960 — — — —
12,870 4,950 — 17,820 12,870 4,950 — 17,820 742 3,710 2,000 6,452
7,920 10,000 2,000 19,920 7,920 10,000 2,000 19,920 12,392 6,425 — 18,817
24,772 24,773 13,511 63,056 24,772 24,773 13,511 63,056 12,129 26,861 15,511 54,501
13,147 41,155 18,743 73,045 13,147 41,155 18,743 73,045 33,198 38,277 18,451 89,926

 DHS is expected to fund 25 percent, or $55,934,000, of the Total Project Cost for this project, with the remaining portion

funded by DOE. The Financial Schedule is based on assumed funding contributions agreed to in the Memorandum of
Understanding (MOU) among the funding parties, with differences between the FY 2008 appropriation and the MOU
assumed to be offset in FY 2009.
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(dollars in thousands)

Appropriations Obligations Costs
NNSA | SC DHS | Total | NNSA| SC DHS | Total | NNSA| SC DHS | Total
FY 2010 3,625 7977 7,536 19,138 3,625 7,977 7536 19,138 3,607 19,794 7,828 31,229
FY 2011 1,689 3,643 3672 9,004 1689 3,643 3,672 9,004 1,955 3,377 3,672 9,004
Total, TEC 64,023 98,444 47,462 209,929 64,023 98,444 47,462 209,929 64,023 98,444 47,462 209,929
Other Project Costs (OPC)
OPC except D&D
FY 2004 600 — 250 850 600 — 250 850 — — — —
FY 2005 5,000 — — 5,000 5,000 — — 5,000 3,201 — 232 3,433
FY 2006 — — — — — — — — 1135 — — 1135
FY 2007 — — — — — — — — 352 — — 352
FY 2008 — — 1,489 1,489 — — 1,489 1,489 912 — 1505 2417
FY 2009 — — 4,257 4,257 — — 4257 4,257 — — 4,257 4,257
FY 2010 — — 2,464 2,464 — — 2464 2,464 — — 2,464 2,464
FY 2011 — — 11 11 — — 11 11 — — 13 13
Total, OPC 5,600 — 8,471 14,071 5,600 — 8,471 14,071 5,600 — 8,471 14,071
Total Project Cost (TPC)
FY 2004 600 986 250 1,836 600 986 250 1,836 — — — —
FY 2005 5,000 4,960 2,000 11,960 5,000 4,960 2,000 11,960 3,201 — 232 3,433
FY 2006 12,870 4,950 — 17,820 12,870 4,950 — 17,820 1,877 3,710 2,000 7,587
FY 2007 7,920 10,000 2,000 19,920 7,920 10,000 2,000 19,920 12,744 6,425 — 19,169
FY 2008 24,772 24,773 15,000 64,545 24,772 24,773 15,000 64,545 13,041 26,861 17,016 56,918
FY 2009 13,147 41,155 23,000 77,302 13,147 41,155 23,000 77,302 33,198 38,277 22,708 94,183
FY 2010 3,625 7,977 10,000 21,602 3,625 7,977 10,000 21,602 3,607 19,794 10,292 33,693
FY 2011 1,689 3,643 3,683 9,015 1,689 3643 3683 9,015 195 3377 3,68 9,017
Total, TPC 69,623 98,444 55933 224,000 69,623 98,444 55933 224,000 69,623 98,444 55,933 224,000
Science/Science Laboratories Infrastructure/
07-SC-05 Physical Sciences Facility, PNNL Page 431 FY 2009 Congressional Budget




6. Details of Project Cost Estimate

Total Estimated Cost (TEC)
Design (PED)
Design
Contingency
Total, PED
Construction
Site Preparation (General Site Work Package)

Equipment (standard building equipment
included in Other Construction below)

(dollars in thousands)

Other Construction
Contingency
Total, Construction
Total, TEC
Contingency, TEC

Other Project Cost (OPC)
OPC except D&D

Conceptual Design
Start-Up
Contingency

Total, OPC

Contingency, OPC

Total, TPC

Total, Contingency

7. Schedule of Project Costs

Current Previous Original

Total Total Validated

Estimate | Estimate® | Baseline
29,466 25,486 28,241
20 2,000 1,377
29,486 27,486 29,618
4,501 4,250 4,577
— 4,750 —
142,128 135,267 140,621
33,814 29,141 35,057
180,443 173,408 180,255
209,929 200,894 209,873
33,834 31,141 36,434
4,165 4,165 4,165
7,906 13,651 7,658
2,000 5,025 2,304
14,071 22,841 14,127
2,000 5,025 2,304
224,000 223,735 224,000
35,834 36,166 38,738

For schedule of project costs, see Section 5, “Financial Schedule.”

% Previous Total Estimate submitted under 07-SC-05 in the FY 2007 Defense Nuclear Nonproliferation, Nonproliferation and

Verification R&D budget request.
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8. Related Operations and Maintenance Funding Requirements

Start of Operation or Beneficial Occupancy (fiscal quarter or date) 2Q FY 2010

Expected Useful Life (number of years) 20 years (existing facilities)
40 years (new facilities)

Expected Future Start of D&D of this capital asset (fiscal quarter) 2Q FY 2050

(Related Funding requirements)

(dollars in thousands)

Annual Costs Life Cycle Costs
Current Total [Previous Total| Current Total [Previous Total
Estimate Estimate Estimate Estimate
Operations 6,000 N/A 395,000 N/A
Maintenance 3,700 N/A 245,000 N/A
Total, Operations & Maintenance 9,700 N/A 640,000 N/A

9. Required D&D Information

This project involves construction of a new facility and completion of upgrades to the 325 Building to
house capabilities being displaced by the closure of the 300 Area of the Hanford Site in Richland,
Washington. As described in Section 4, the D&D costs are being funded by the EM program over the
next 8-10 years, and are not included in this estimate.

Square Feet

Area of new construction ~190,000
Avrea of existing facility(s) being replaced ~400,000
Avrea of additional D&D space to meet the “one-for-one” requirement N/A

Name and site location of existing facility to be replaced:
PNNL-occupied facilities in the 300 Area of the Hanford Site in Richland, Washington.

10. Acquisition Approach

Design and inspection of the facilities and equipment will be conducted by the operating contractor and
architectural-engineering (A/E) subcontractor as appropriate. Technical construction will be done by a
competitively bid lump sum contract administered by PNNL. To the extent feasible, construction and
procurement will be accomplished by fixed-price contracts awarded on the basis of competitive bidding.
Project and construction management, inspection, coordination, testing and checkout witnessing, and
acceptance will be performed by the PNNL operating contractor.
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